SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:24 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 330  Const Calendar Day: 360 Date: 30-May-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wolcott, Brian Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

General Comments

Under CCO 327, ABF surveyed the layout for E2 repair work. Loaded out materials for E2. Provided =

support for the subcontractors. Detensioned and cut rods for saddle install at shear key 1 and 2. See ABF
Extra Work Order for details.

ABF labor under CCO 327:

OE-ADAMS-CCOP on E2 Fix-8 HR ST-2 HR OT
OE-ZBYCZIK-SYA4 on E2 Fix-8 HR ST
IRNW-Aaron Kent-IWSGF-1 hour ST of unkown work is claimed?

4-IWS on E2 cutting and grinding bolts flush:
IRNW-DRAPER-7 HR ST-2 HR OT, IRNW-COCHRAN-7 HR ST-2 HR OT, IRNAP-MACDONALD-7 HR
ST-2 HR OT, IRNAP-ANGUIANO-8 HR ST

IRNW-Scott Smith-IWSS-supt time-4 HR ST-1 HR OT

5-IWS on E2 Access Install:
IRNW-BISKNER-5 HR ST, IRNAP-CHAMBERLAIN-8 HR ST-2 HR OT, IRNAP-DUSKIN-8 HR ST-2 HR
OT, IRNW-JACKS-8 HR ST-2 HR OT, IRNW-B. SMITH-8 HR ST-2 HR OT

OEJ2-TAYLOR-operating-8 HR ST-2 HR OT

LBR3-HERNANDEZ-helped sub turn on water-2 HR ST

Jose Avila-LBR3F was charged 2 hours ST for unkown work? Power cables OBG or Fire watch ground
floor. Neither of which seem to be CCO 327 work.

2-IWS on E2 Barge:
IRNW-RUSSELL-2 HR ST, IRNW-LAUVAO-2 HR ST

Adam Reeve-Engr-10 HR
1-Safety-HANGEN-2.5 HR

ABF Equipment under CCO 327:
000424-TRUCK-8 HR ST

000772-TRUCK-8 HR ST
000055-TRUCK-1.5 HR ST
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002417-TRUCK-8 HR ST-1 HR OT

000061-TRUCK-8 HR ST-1 HR OT

002154-HCESP-8 HR ST- 2 HR OT-60 Ton Hydro Crane-10hrs
Little Cindy Barge-8 HR ST-2 HR OT

Radios-20ea.

000431-ENGSV-Leica Total Station-8hr ST
000439-ENGSV-Leica Level-8hr ST

Bolt Tight and Pump-10hr

002002-ELGEN-Generator 220kw-8 HR ST-2 HR OT
Chainfalls-10hr

002246-SAW CH-Portable Bandsaw-8 HR ST-2 HR OT
Crew Boat-1.75hr

Tug Boat-0.5hr

FUEL FOR BOATS-1 HR

Under CCO 314, ABF cleaned off rods pulled from E2. Grind off galvanizing from tops of rods base of T1.

See ABF EWB 12059.
ABF labor under CCO 314:

3-LBR on unkown work was charged- 2 HR ST EACH (Hernandez, Pedro GARCIA, Nacho GARCIA):
2-IWS on Grind Rods:

IRNW-SPARKS-1 HR ST, IRNAP-MA-5 HR ST-0.5 HR OT

Engr-QUILLIN-2HR

ABF equipment under CCO314:

000061-TRUCK-2 HR ST
002213-TRUCK-2 HR ST

radios-6ea.

Small cart-2hr

Grinder-5.5hr

002342-ELGEN-7kw Generator-5.5hr ST

Eco Bay Services assisted Penhall in coring, sweep the piers of dirt, and the platforms of concrete debris
on both platforms, put small debris in PVC pipe. 6 workers at 10hrs each.

4

[ H]
ddrRptbyBidltem

[Py

Page 2 of 2




